
Public Works Facility Building Committee 

Meeting Minutes 

Montague Town Hall   

One Avenue A, Turners Falls, MA 01376  
  

  

Tuesday, February 5, 2019 @ 5:30 PM  

Second Floor Meeting Room  
  

Present: Pam Hanold, Bob Macewicz, Ken Morin, Steven Ellis (Town Administrator), Mark Williams, 

Jay DiPucchio, Tom Bergeron (Highway Supt.), Neil Joyce (CMS), Walter Ramsey, Jason Burbank, 

David Jensen, Ariel Elan 

Absent:  Richard Widmer (Alternate Member), Mark Fairbrother,  

 

 

Discussion Items: 

  
Votes May Be Taken  

  
  

1. Approve Meeting Minutes of January 29, 2019 – Motion to accept as amended 

(DiPucchio should be noted as present).  Unanimous approved 

  
  

2. Site Clearing / Timber Harvesting Discussion: 

 HKA has advised site plan development would be completed in Mid-

March.   

 Confirm regulatory requirements for the community.  Walter confirmed 

project is subject to site plan review (greater than 3 acres in size / 

through ZBA).  Special permit may be required for building height (28’ 

max by local limits / concurrent with site plan review).  

 ZBA meets on an as-needed basis.  Approx. 3 weeks are required for 

public posting, etc.  Special permits and/or site plan may be appealed.  

Cutting would not occur until after site grading and site plan was vetted 



publicly.  Preliminary meeting may be beneficial for abutters – suggested 

during the 3-week ZBA review period or prior if possible. 

 Clearing / clear cutting of site may not be publicly pleasing.  Limits of 

cutting should be re-evaluated with site plan development.  Committee 

was encouraged to review site and limits of proposed work.  There may 

be many good reasons why trees will be removed.  Replanting plan will 

be critical to success. 

 Procurement Process – timing of site plan review will further dictate if 

early clearing package is feasible.  Procurement may be time critical / not 

intended to push out start of building any later. 

 

3. Prequalification Process – General Overview 

 CMS presented general overview of Subcontractor and General 

Contractor Prequalification process.  Distribution of Materials supplied 

by Commonwealth of Mass on guidelines for prequalification were 

distributed. 

 CMS identified at least one member of the committee would be required 

to participate in the prequalification process, along with Neil Joyce (CMS) 

and Greg Yanchenko (HKA). 

 CMS reviewed, in general the steps each contractor must satisfy in order 

to be prequalified for the project. 

 CMS answered several questions of the committee, relating to the 

process: 

o The statue mandates all projects over $10M in value go through 

the prequalification process.  For projects under that value, it is 

discretionary.  This project falls under the limit. 

o CMS shared with the committee that the prequalification process 

is not perfect.  On typical projects a relatively small percentage of 

respondents (roughly 5%) will not meet minimum requirements. 

o Some committee members present expressed concern over the 

amount of work required to complete the prequal process, and 

the relatively small percentage of contractors that would likely not 

qualify as being a poor use of time and project resources. 



o It was agreed to table this matter for further discussion at the next 

meeting. 
  
  

4. Topics not Anticipated in 48 Hours of Posting   

5. Confirm Future Meetings Schedule - February 12, 2019 at 5:30 PM 

6. Meeting Adjourned – 7:15 PM 

 

 

 

 

 

The Town of Montague is an equal opportunity provider and employer  
  


